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ESTIMATE RUN 05/01/2020

ESTIMATE SUMMARY 13:25:01

CONTID: C22809         ESTIMATE NO: 0001 PROG 2005

PCN: 22809-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 CHAIN STATION IMPROVEMENTS PERCENT TIME:

PROJECT NO: NHPPR500-207                  

R5 CHAIN STATION IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: COSTILLA

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,059,783.00 PARTICIPATING $ $ 32,228.25

AWARD PROJECT AMT: 917,183.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
79,908.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -966.85

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.00

WORK DAYS

WORK DAYS

3.04%

1,027,554.75

32,228.25

112,136.25

111,169.40

$

$

$

$

32,228.25

0.00

32,228.25

79,908.00

112,136.25

-966.85

0.00

111,169.40

0.00

AMOUNT DUE 111,169.40 111,169.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,169.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHAFFEE

CONEJOS OTHERS

4.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

04/25/2020

07/11/2019

07/19/2019

08/21/2019

04/20/2020
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PCN: 22809-BID    ESTIMATE RUN 05/01/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Electrical Equipment 0.000

0.000

202-00045  
 

0.000.000

0.00

43.000

LF  

55.00000

0010 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

541.000

LF  

7.00000

0015 Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

250.00000

0025 Aggregate Bag 0.000

45.000

208-00035  
 

405.0045.000

405.00

500.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

400.001.000

400.00

7.000

EACH

400.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

1.500

208-00103  
 

75.001.500

75.00

10.000

HOUR

50.00000

0040 Sweeping (Sediment Removal) 0.000

1.500

208-00106  
 

75.001.500

75.00

10.000

HOUR

50.00000

0045 *Wildlife Biologist 0.000

8.750

240-00000  
 

1,636.258.750

1,636.25

40.000

HOUR

187.00000

0050 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

2,310.000.500

2,310.00

1.000

L S 

4,620.00000

0055 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

161.00000
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PCN: 22809-BID    ESTIMATE RUN 05/01/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

198.00000

0065 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

10.000

CY  

300.00000

0070 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

10.000

CY  

88.00000

0075 Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

30.000

LF  

300.00000

0080 Fence (Plastic) 0.000

40.000

607-11525  
 

200.0040.000

200.00

300.000

LF  

5.00000

0085 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0090 2 Inch Electrical Conduit 0.000

696.000

613-00200  
 

13,920.00696.000

13,920.00

5,220.000

LF  

20.00000

0095 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

250.000

LF  

56.00000

0100 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0105 Luminaire(LED)(5000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

48.000

EACH

883.00000

0105 MATERIAL ALLOWANCE Luminaire, Road 0.000

48.000

20,160.0048.000

20,160.00EACH

420.00000
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PCN: 22809-BID    ESTIMATE RUN 05/01/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Aluminum (35 Foot) (2-Arm) 0.000

0.000

613-30352  
 

0.000.000

0.00

36.000

EACH

3,566.00000

0115 Light Standard Foundation Special 0.000

4.000

613-40012  
 

7,200.004.000

7,200.00

36.000

EACH

1,800.00000

0120 Solar Collection System 0.000

0.000

613-50375  
 

0.000.000

0.00

6.000

EACH

27,560.00000

0120 MATERIAL ALLOWANCE Lighting Incidentals 0.000

6.000

51,948.006.000

51,948.00EACH

8,658.00000

0125 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

6.000

EACH

2,700.00000

0125 MATERIAL ALLOWANCE Pedestal Pole 0.000

6.000

7,800.006.000

7,800.00EACH

1,300.00000

0130 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0135 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

149,675.00000

0140 Public Information Services (Tier IV) 0.000

0.060

626-01104  
 

214.500.060

214.50

1.000

L S 

3,575.00000

0145 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

50.000

HOUR

30.00000

0150 Traffic Control Inspection 0.000

2.000

630-00007  
 

440.002.000

440.00

32.000

DAY 

220.00000
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PCN: 22809-BID    ESTIMATE RUN 05/01/2020

PROJECT: NHPPR500-207                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Traffic Control Management 0.000

4.000

630-00012  
 

2,640.004.000

2,640.00

80.000

DAY 

660.00000

0160 Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

27.501.000

27.50

60.000

EACH

27.50000

0165 Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

55.001.000

55.00

24.000

EACH

55.00000

0170 Portable Message Sign Panel 0.000

1.000

630-80355  
 

1,320.001.000

1,320.00

6.000

EACH

1,320.00000

0175 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

75.000

EACH

33.00000

0180 Traffic Cone 0.000

12.500

630-80380  
 

110.0012.500

110.00

300.000

EACH

8.80000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

98,600.000

F A 

1.00000

0190 F/A Groundwater Handling (Containerization & Analysis) 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0195 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PROJECT: NHPPR500-207                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 110,936.25110,936.251,056,183.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 0.000

1.000

620-00020  
 

1,200.001.000

1,200.00

3.000

EACH

1,200.00000

CAT 1,200.001,200.003,600.00CURRENT AMT0400 $ $ $

$ 112,136.25112,136.25$1,059,783.00$CURRENT AMTPROJECT TOTAL


